

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Municipal Administration and Urban Development Department – Narsaraopet Water Supply Improvement Scheme under UIDSSMT – Revised Administrative sanction for an amount of Rs.1825.52 lakhs to Narsaraopet Water Supply Improvement scheme sanctioned under UIDSSMT scheme– orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.Rt.No. 249

Dated: 27 .02.2012

Read the following:

1. G.O.Ms.No. 84 , MAUD(A1) Department, Dated: 18.08.2008
2. From ENC (PH), Hyderabad Lr.No.777/T3/NRT/WS/UIDSSMT/2009, Dated: 25.10.2010 and 31.10.2011.
3. From Managing Director, APUFIDC Ltd., Hyderabad Lr.No.30703/APUFIDC/UIDSSMT /Narsaraopet/WS/2010, Dated: 13.6.2011.

<>0<>

**ORDER:**

In the G.O. 1<sup>st</sup> read above, orders were issued according administrative sanction to Narsaraopet Water Supply Improvement Scheme for an amount of Rs.1657.00 lakhs under UIDSSMT with the following method of financing:

Sl.No.	Agency	Share ( Rs. in Lakhs)
1.	Central share (80%)	931.00
2.	State share (10%)	116.00
3.	ULB ( 10% of state share + in admissible components)	610.00
	Total:	1657.00

2. The Engineer-in-Chief (Public Health), Hyderabad vide reference 2<sup>nd</sup> read above, has submitted that the technical sanction was accorded for Rs.1657.00 lakhs vide Engineer-in-Chief(PH) R.No.182/2007-08,dt.22.2.2008 and accordingly tenders were invited through EPC system and the work was entrusted to M/s Megha Engineering and Infrastructures Limited, Hyderabad.

3 The Engineer-in-Chief (Public Health), Hyderabad has further submitted that the components of works are in good progress and during the execution of scheme the necessity of taking of the following additional items was found essential for successful completion of water supply scheme.

- a) Clear Water sump: Clear water sump is to included in the original sanctioned estimate even though the same is included in the original DPR. And as per the approved hydraulic designs by the S.E.(PH) Guntur the clear water sump is essentially required

b) **Clear water Feeder main to ELSRs:**

**280mm dia HDPE main:** the length of 280 MM dia feeder mains is increased form 580 mts to 4380 as per approved design by the S.E. (PH) to give connections to the ongoing ELSRs in Zone-1 & Zone-3.

**225mm dia HDPE main:** the length of 225 mm dia HDPE main is decreased to 1620 mts form 2835 mts as per site conditions and as per approved designs of SE(PH).

**350 mm dia GRP main:** The length of 350 mm dia GRP main is decreased to 280 Mts from 350 Mts as per site conditions and as per approved designs of SE(PH).

Contd...2...

**600 mm dia GRP main:** The length of 600 MM dia feeder mains is increased form 7135 mts to 7435 mts as per approved design by the SE(PH). An amount Rs.72.59 lakhs is increased and the same is included in the revised estimate for laying the above feeder mains.

c) For construction of Pump house duly providing 20 HP Online booster to 800 KL ELSR Vannurukunta Park at Prakash Nagar: As per the finalized levels MWL,GL, LWL of the ELSR the filling is not possible with gravity system. The Superintending Engineer(PH) Guntur has approved online booster to the Reservoir at Vannurukunta Park, but not included in the deliverables. Hence the same is proposed in the revised estimate.

4. In view of the above, the Engineer-in-Chief (Public Health), Hyderabad has requested the Government to accord revised administrative sanction for an amount of Rs1825.52 lakhs duly meeting the additional amount from the ULB share with the following method of finance.

<b>G.O.I. Share</b>	<b>Rs.931.00 lakh</b>
<b>State share</b>	<b>Rs.116.00 lakh</b>
<b>ULB share</b>	<b>Rs.778.52 lakh</b>
<b>Total project cost</b>	<b>Rs.1825.52 lakh</b>

5. Government after careful examination, hereby accord revised Administrative Sanction for Narsaraopet Water Supply Improvement Scheme under Sub-Mission on UIDSSMT under Jawaharlal Nehru National Urban Renewal Mission (JNNURM) for a total amount of Rs.1825.52 lakhs (Rupees one Thousand Eight Hundred and Twenty Five Lakhs and Fifty Two Thousand only). The funding pattern among Central Government, State Government and ULB shall be as detailed below:

(Rs. in lakhs)					
Sl. No.	Name of the Project/work	Total project Cost	GOI Share (80%)	State Share (10%)	ULB Share (10%)
1.	Narasaraopet Water Supply Improvement Scheme	1825.52	931.00	116.00	778.52 (10%State share of Rs116.00 lakhs + other components etc of Rs.662.52 lakhs,)
	<b>Total:</b>	<b>1825.52</b>	<b>931.00</b>	<b>116.00</b>	<b>778.52</b>

6. The Engineer-in-Chief (Public Health), Hyderabad is informed that the additional amount of Rs.195.52 lakhs (Rs.1852.57 lakhs – Rs.1657.00 lakhs) against orders issued vide G.O. 1<sup>st</sup> read above, shall be met from the departmental funds.

7. The Engineer-in-Chief (Public Health), Hyderabad / The Managing Director, APUFIDC Ltd., Hyderabad shall take action accordingly.

8. This order issues with the concurrence of Finance Department vide their U.O No. 30252/392/A1/Expr (M&F)/11, dated: 5.1.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.VIJAY KUMAR  
SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief (Public Health), Hyderabad  
The Managing Director, APUFIDC Ltd., Hyderabad  
Copy to:  
The Finance (Expr. M&F) Department  
The O.S.D. to Hon,ble (MA)  
The P.S. to Secretary (MA) to Government  
Sc

//FORWARDED BY ORDER//

RESEARCH OFFICER